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102 Roadrunner Drive Sedona, AZ 86336

(928) 204-7111 - Fax: (928) 282-5348
Sedona in Motion 1 — Uptown Roadway Improvements FY20 CIP Update

KEY FEATURES:

Consultant: Kimley-Horn
Contractor: Eagle Mountain
Construction

Timing: April 2018 — June 2020

Construction Challenges:

e Heavy vehicular and pedestrian
traffic

e Land acquisition

>

This project is a result of the Transportation Master Plan. It was identified by Council Sl e e

as the highest priority project. The project will include construction of a raised Stephen Craver, PE

median with a decorative barrier and landscaping; construction of a roundabout at (928) 203-5059
SCraver@SedonaAZ.gov

the north end of Uptown; construction of an additional southbound travel lane on SR
89A through Uptown; construction of a roundabout on SR 89A at Jordan Road; City Engineer:
J. Andy Dickey, PE

) ) ) ) ) (928) 203-5039
alterations. A Construction Manager at Risk (CMAR) contract with Eagle Mountain ADickey@SedonaAZ.gov

development of a new access to public parking via Schnebly Road; and traffic signal

Construction (EMC) was approved by City Council on May 29", and construction

activities began on June 3. $ FY20 Project Budget: $4,001,607
Total Project Budget: $4,856,172

Status: To date, the contractor has completed the construction of the Jordan
roundabout, improvements to the northeast corner of Forest Road, improvements
on the west side of SR 89A including a dry-stacked rock wall in front of Clear Creek
Trading Company, and has begun placing fill material for the northern roundabout.
Work at the north end of the project has experienced some delays with acquisition
of land and receiving an ADOT encroachment permit. Both issues have now been
resolved, and the contractor hopes to make up time in the schedule moving forward.
Staff has advertised a request for proposals for a public roundabout art competition.
Submissions are due by the end of October.

For more information on this project please visit the project website at
simuptown.com.

Project Status September 2019
Project Phase % Completion Completion Date
Design 100% May 2019
Construction 30% June 2020
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